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Program Information 
 

 

 
 
 
 
Responsible Office 
 

 
 
 
 
References 
 

 
 
 

Designation And Nomenclature (Popular Name)
APACHE BLOCK IIIB NEW BUILD

DoD Component
Army

Responsible Office
COL Shane Openshaw  
ATTN: SFAE-AV-AAH 
Bldg 5681 
Redstone Arsenal, AL 35898 

Phone  
Fax  
DSN Phone  
DSN Fax 

256-313-4200  
256-313-4497  
897-4200  
--

Shane.Openshaw@peoavn.army.mil Date Assigned August 14, 2008

SAR Baseline (Production Estimate)
Defense Acquisition Executive (DAE) Approved Acqusition Program Baseline (APB) dated December 16, 2010.
 
Approved APB
DAE Approved Acquisition Program Baseline (APB) dated December 16, 2010
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Mission and Description 
 
The Apache Block III (AB3) is the heavy attack helicopter of the current and future force. It is a twin engine, four 
bladed, tandem seat, attack helicopter with 30mm ammunition, 2.75" rockets, laser & Radio Frequency (RF) Hellfire 
missiles. AB3 is the Army's network-centric, multi-role weapon system within the Future Modular Force (FMF). It will 
provide the capability to simultaneously conduct (or quickly transition between) close combat, mobile strike, armed 
reconnaissance, security and vertical maneuver missions across the full spectrum of warfare from Stability And 
Support Operations (SASO) to Major Combat Operations (MCO) when required in day, night, obscured battlefield 
and adverse weather conditions. AB3 will enable the Joint Air/Ground Maneuver Team to dominate the battle space 
by providing air-ground synergy though real time Intelligence, Surveillance and Reconnaissance (ISR) information 
and responsive precision fires. AB3 will be linked to Joint and Combined Arms Air/Ground Maneuver Teams via 
Enhanced Digital Communications, Unmanned Aircraft Systems (UAS) Data Link and Joint Networking waveforms.  
 
The AB3 is an Apache Attack Helicopter modified as required to effectively and efficiently integrate the Longbow 
Apache well into the 21st century, by providing improvements to make it relevant in FMF operations. It provides a 
significantly enhanced warfighting capability over the AH-64A and AH-64D. It is capable of being employed day or 
night in adverse weather and obscurants, and can effectively engage and destroy advanced threat weapon systems 
on the air-land battlefield. Tactically, the AB3 provides significant war fighting advantages over the original AH-64D 
and multiplies the combat effectiveness of the entire fleet. It will be fully capable of employing the Longbow Fire 
Control Radar (FCR) mission kit, the Modernized Target Acquisition Designation System/Modernized Pilot Night 
Vision System (M-TADS/M-PNVS), the Longbow Hellfire missiles, and future improved munitions such as Joint Air-
to-Ground Missile (JAGM) in addition to the normal complement of AH-64D munitions.  
 
The AB3 will be fully network-centric capable with current digitized forces and FMF equipped forces. This will enable 
interoperability with current and future Tactical Operations Center (TOC) and Army Battle Command System forces. 
In addition, it will reduce the logistics footprint and enhance its deployability, reduce operational and support costs, 
improve AH-64D model flight performance and provide a means to effectively utilize already funded technology 
insertions.  
 
AB3 will operate within the future force system-of-systems environment, where maximum combat power is delivered 
to units only in coherent packages of systems with synergistic interdependence. The FMF concept drives the 
demand for network centric interdependence and joint integration across the force to new levels. The AB3 meets the 
challenge of providing and integrating Command and Control (C2); ISR; and communications connectivity for 
attack/reconnaissance aviation within brigade combat teams, divisions and corps. 
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Executive Summary 
 
This is the initial Selected Acquisition Report (SAR) submission for the Apache Block III B (AB3B) program.  
 
On June 28, 2006, the Defense Acquisition Executive (DAE) conducted a successful Milestone B (MS B) review of 
the Apache Block III (AB3) program. As a result, the DAE signed an Acquisition Decision Memorandum (ADM), 
dated July 10, 2006, approving MS B, authorizing the AB3 program to enter System Development and 
Demonstration (SDD) and designating it as an Acquisition Category (ACAT) ID program. On July 14, 2006, the 
Apache Project Manager awarded an SDD contract to the Boeing Company to begin the development effort for 
AB3. An SDD contract was awarded to the Longbow Limited (LBL) Company on September 29, 2006. This effort 
will specifically develop the subsystem improvements for the AB3 Fire Control Radar and enable the Level IV 
Unmanned Aircraft System (UAS) control. A follow-on ADM was approved on March 7, 2007 authorizing a Low Rate 
Initial Production (LRIP) quantity of 59 aircraft and granting Army authority to procure long-lead items beginning in 
Fiscal Year (FY) 2009. The Acquisition Program Baseline (APB) milestones established for the Preliminary Design 
Review and the Critical Design Review were successfully completed on April 19, 2007 and January 30, 2008 
respectively. The Limited User Test was successfully executed in November 2009.  
 
The AB3 program was directed to increase total quantity procurement by 56 aircraft through the FY 2011 President's 
Budget (PB11) at a total additional cost of $2.5 Billion (B). The baseline program was a remanufacture production. 
These additional aircraft procurements will be New Build aircraft at a unit cost significantly higher than the 
remanufacture unit cost. The cost for a remanufacture aircraft is only 30 percent of the cost of a New Build aircraft. 
The addition of the New Build aircraft along with minor fact of life changes to the program since the beginning of 
Research, Development, Test, and Evaluation caused a Nunn-McCurdy unit cost breach to the Average Procurement 
Unit Cost (a Base Year 2006 change of +31.2 percent), which was reflected in the Dec 09 SAR. The DAE supported 
a rapid Nunn-McCurdy process which was completed June 1, 2010 with an ADM certifying the program to move 
forward to Milestone C (MS C) and separating the baseline program into two Major Defense Acquisition Programs 
(MDAP) for cost accounting purposes (AB3A Reman and AB3B New Build). As part of the Nunn McCurdy 
certification and MS C process, the Office of the Secretary of Defense (OSD) Cost Assessment and Program 
Evaluation (CAPE) produced an Independent Cost Estimate (ICE) for both the AB3A and AB3B programs. The ICE 
for the AB3B was slightly less than the New Build portion of the December 2009 SAR. The major difference between 
the ICE for the AB3B and New Build portion of the December 2009 SAR is that the ICE assumes less manhours in 
the new build process. A successful MS C Defense Acquisition Board (DAB) was completed September 27, 2010. 
The resultant AB3B ADM directed the Army to fund the AB3B program to the ICE. The AB3 DAB allowed the move 
into LRIP and advance procurement actions for Full Rate Production (FRP) for the remanufactured aircraft. The new 
build AB3B aircraft will have advance procurement in FY 2012 and begin production FY 2013, when the AB3 
program will be in full rate production. AB3B aircraft will begin delivery in September 2014. 
 
There are no significant software related issues with this program.   
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Threshold Breaches 
 

 
 
 
 
 
 

APB Breaches 
Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

Unit Cost PAUC 
APUC 

Nunn-McCurdy Breaches 
Current UCR Baseline 

PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None
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Schedule 
 

 
 

 
 
 
 

 
 
 
 

  

Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

Milestone C JUL 2010 JUL 2010 JAN 2011 SEP 2010
Initial Operational Test and Evaluation 
(IOT&E) 

MAR 2012 MAR 2012 SEP 2012 MAR 2012

Full Rate Production (FRP) JUL 2012 JUL 2012 JAN 2013 JUL 2012
First Unit Equipped (FUE) NOV 2012 NOV 2012 MAY 2013 NOV 2012
Initial Operational Capability (IOC) MAY 2013 MAY 2013 NOV 2013 MAY 2013

Change Explanations 
None 
 
Memo
Development for this program was completed under the AB3A Remanufacture program.  The Apache Block IIIB 
New Build entered the Acquisition Management System at Milestone (MS) C per the Nunn-McCurdy Acquisition 
Decision Memorandum (ADM) dated June 1, 2010. 
 
The Objective and Threshold dates shown are for Initial Operational Test and Evaluation (IOT&E) for the AB3A 
Remanufacture test events.  The AB3B New Build configuration will be scheduled to be tested during the Follow-On 
Test and Evaluation II phase, which is planned for Fiscal Year 2015. 
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Performance 
 

 
 
Requirements Source: 
Capability Production Document (CPD) approved by Joint Requirements Oversight Council Memorandum 
(JROCM), June 1, 2010. 
 
 

Characteristics SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Net Ready Fully support 
execution of 
all 
operational 
activities.

Fully 
support 
execution 
of all 
operational 
activities.

Fully 
support 
execution 
of joint 
critical 
operational 
activities

TBD Fully 
support 
execution 
of all 
operational 
activities.

Performance 
6000 PA, 95F OGE 
Hover (lbs/payload) 

4,100 4,100 3,400 TBD 4,100

Mission Reliability 
MTBF (M) hrs 

Lot 1 22 22 15.3 TBD 22
Lot 4 22 22 17 TBD 22

MR for 3.5 hr. Flight 
(%) 

85 85 80 TBD 85

Survivability 
Safe operation 
(minutes) 

30 30 30 TBD 30

Survive Band IV 
MANPADS IR 
Missile Engagement 

IAW JROCM 
086-10

IAW 
JROCM 
086-10

IAW 
JROCM 
086-10

TBD IAW 
JROCM 
086-10

Force Protection 
Crewstation armor 
Survivability (MM) 

IAW JROCM 
086-10

IAW 
JROCM 
086-10

IAW 
JROCM 
086-10

TBD IAW 
JROCM 
086-10

Crewstation armor 
barrier survivability 

IAW JROCM 
086-10

IAW 
JROCM 
086-10

IAW 
JROCM 
086-10

TBD IAW 
JROCM 
086-10

Acronyms And Abbreviations 
% - Percent 
F - Fahrenheit 
hrs - hours 
IAW - In Accordance With 
IR - Infrared 
JROCM - Joint Requirements Oversight Council Memorandum 
lbs - pounds 
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MANPADS - Man Portable Air Defense Systems 
MM - Millimeter 
MR - Mission Reliability 
MTBF(M) - Mean Time Between Failure (Mission) 
OGE - Out of Ground Effect 
PA - Pressure Altitude 

Change Explanations 
None 
 
Memo
Net Ready Key Performance Parameter (KPP) compliance is achieved by meeting the information exchange 
capabilities required by the Integrated Architectures Operational View -1 (OV-1) and is demonstrated by achieving 
Joint Interoperability Certification, Army Interoperability Certification, and Department of Defense (DoD) Information 
Assurance and Accreditation Process (DIACAP) accreditation. 
 
Classified performance parameters can be accessed in JROCM 086-10. 
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Track To Budget 
 

 
 
 

Procurement
 
APPN 2031  BA 01  PE 0210100A  (Army) 
 

  ICN A05133  Apache Longbow Block IIIB New 
Build 
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Cost and Funding 
 
Cost Summary 
 

 
 
 

Total Acquisition Cost and Quantity  
 

BY2010 $M
BY2010 

$M TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 0.0 0.0 -- 0.0 0.0 0.0 0.0
Flyaway 0.0 -- -- 0.0 0.0 -- 0.0

Recurring 0.0 -- -- 0.0 0.0 -- 0.0
Non Recurring 0.0 -- -- 0.0 0.0 -- 0.0

Support 0.0 -- -- 0.0 0.0 -- 0.0
Procurement 2307.0 2134.6 2348.1 2156.6 2510.4 2326.2 2352.7

Flyaway 2054.0 -- -- 1785.8 2234.1 -- 1945.7
Recurring 2054.0 -- -- 1785.8 2234.1 -- 1945.7
Non Recurring 0.0 -- -- 0.0 0.0 -- 0.0

Support 253.0 -- -- 370.8 276.3 -- 407.0
Other Support 253.0 -- -- 341.3 276.3 -- 374.7
Initial Spares 0.0 -- -- 29.5 0.0 -- 32.3

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 2307.0 2134.6 N/A 2156.6 2510.4 2326.2 2352.7
 
Confidence Level. The updated Cost Assessment and Program Evaluation (CAPE) Office estimate to 
support the Apache Block 3A and 3B Milestone C approval, like all CAPE life-cycle cost estimates, is not 
consistent with the 80% confidence level specified in the Acquisition Reform Act of 2009. The CAPE 
estimate is, like all CAPE estimates, built upon a product-oriented work breakdown structure, based on 
historical actual cost information to the maximum extent possible, and, most importantly, based on 
conservative assumptions that are consistent with actual demonstrated contractor and government 
performance for a series of acquisition programs in which the Department has been successful.  
 
 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 0 0 0
Procurement 56 56 57
Total 56 56 57
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Cost and Funding 
 
Funding Summary 
 

 
 
 

Appropriation and Quantity Summary  
FY2012 President's Budget / December 2010 SAR (TY$ M) 

 
This is the first Selected Acquisition Report for the Apache Block III New Build (AB3B) aircraft.  AB3B aircraft 
were not identified separately in the President's Budget 2011. 

Appropriation Prior FY2011 FY2012 FY2013 FY2014 FY2015 FY2016
To 

Complete Total

RDT&E 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Procurement 0.0 0.0 139.8 548.0 1057.7 405.7 201.5 0.0 2352.7
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2012 Total 0.0 0.0 139.8 548.0 1057.7 405.7 201.5 0.0 2352.7

-- -- -- -- -- -- -- -- --

 

Quantity Undistributed Prior FY2011 FY2012 FY2013 FY2014 FY2015 FY2016
To 

Complete Total

Development 0 0 0 0 0 0 0 0 0 0
Production 0 0 0 1 8 28 13 7 0 57
PB 2012 Total 0 0 0 1 8 28 13 7 0 57

-- -- -- -- -- -- -- -- -- --
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Cost and Funding 
 
Annual Funding By Appropriation 
 
Annual Funding TY$ 
2031 | Procurement | Aircraft Procurement, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2012 1 139.8 -- -- 139.8 -- 139.8
2013 8 528.1 -- -- 528.1 19.9 548.0
2014 28 797.1 -- -- 797.1 260.6 1057.7
2015 13 307.5 -- -- 307.5 98.2 405.7
2016 7 173.2 -- -- 173.2 28.3 201.5

Subtotal 57 1945.7 -- -- 1945.7 407.0 2352.7
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Annual Funding BY$ 
2031 | Procurement | Aircraft Procurement, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

2012 1 132.5 -- -- 132.5 -- 132.5
2013 8 492.2 -- -- 492.2 18.5 510.7
2014 28 730.5 -- -- 730.5 238.8 969.3
2015 13 277.1 -- -- 277.1 88.5 365.6
2016 7 153.5 -- -- 153.5 25.0 178.5

Subtotal 57 1785.8 -- -- 1785.8 370.8 2156.6
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Low Rate Initial Production 
 
The Low Rate Initial Production (LRIP) contract phase will only apply to the AB3A program. The AB3B program is not 
scheduled to begin until after the Full Rate Production decision is made in June 2012. 
 
 
 
 

 

  
Cost Quantity Information 
2031 | Procurement | Aircraft Procurement, Army

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway 
(Aligned 

with 
Quantity) 
BY 2010 

$M
2012 1 33.8
2013 8 242.0
2014 28 825.8
2015 13 507.0
2016 7 177.2

Subtotal 57 1785.8

Foreign Military Sales 
 

 

Country
Date of 

Sale Quantity
Total 

Cost $M Memo

India 22 937.0 Projected Letter of Acceptance (LOA) signature 
date is 2011.

Saudi Arabia 10 2000.0 Projected LOA signature date is 2011.
Saudi Arabia 12 510.0 Projected LOA signature date is October 2011. 

Production only.
Saudi Arabia 24 2400.0 Projected LOA signature date is October 2011.
Saudi Arabia 12 1400.0 Projected LOA signature date is 2011. 

Cost includes support, peculiar ground support 
equipment, initial spares, contractor logistics 
support window, Contractor Field Service 
Representatives (CFSRs), United States 
Government (USG) tech support, two Longbow 
Crew Trainers (LCTs), training of pilots, 
maintainers, etc.

United Arab Emirates 30 925.0 Projected LOA signature date is October 2011.
Taiwan 12/22/2008 31 2030.0 Deliveries of aircraft to begin in Calendar Year 

(CY) 2012.
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Nuclear Cost 
 

 
 
 

There are no Nuclear Cost data to display.
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Unit Cost 
 
Unit Cost Report 
 
 
 

 

 
 
 
 

BY2010 $M BY2010 $M

Unit Cost 
Current UCR 

Baseline 
(DEC 2010 APB)

Current Estimate 
(DEC 2010 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 2134.6 2156.6
Quantity 56 57
Unit Cost 38.118 37.835 -0.74 

Average Procurement Unit Cost (APUC) 
Cost 2134.6 2156.6
Quantity 56 57
Unit Cost 38.118 37.835 -0.74 

BY2010 $M BY2010 $M

Unit Cost 
Original UCR 

Baseline 
(DEC 2010 APB)

Current Estimate 
(DEC 2010 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 2134.6 2156.6
Quantity 56 57
Unit Cost 38.118 37.835 -0.74 

Average Procurement Unit Cost (APUC) 
Cost 2134.6 2156.6
Quantity 56 57
Unit Cost 38.118 37.835 -0.74 

AB3B NEW BUILD December 31, 2010 SAR

  UNCLASSIFIED 17



  
Unit Cost History 
 

  

 

 

BY2010 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB DEC 2010 38.118 38.118 41.539 41.539
APB as of January 2006 N/A N/A N/A N/A N/A
Revised Original APB N/A N/A N/A N/A N/A
Prior APB N/A N/A N/A N/A N/A
Current APB DEC 2010 38.118 38.118 41.539 41.539
Prior Annual SAR N/A N/A N/A N/A N/A
Current Estimate DEC 2010 37.835 37.835 41.275 41.275

 

 
SAR Unit Cost History 

 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

44.829 0.072 0.085 0.049 0.000 -6.046 0.000 2.286 -3.554 41.275
 

 
 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

44.829 0.072 0.085 0.049 0.000 -6.046 0.000 2.286 -3.554 41.275
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SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone A N/A N/A N/A N/A
Milestone B N/A N/A N/A N/A
Milestone C N/A N/A JUL 2010 SEP 2010
IOC N/A N/A MAY 2013 MAY 2013
Total Cost (TY $M) N/A N/A 2326.2 2352.7
Total Quantity N/A N/A 56 57
Prog. Acq. Unit Cost (PAUC) N/A N/A 41.539 41.275
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Cost Variance 
 
Cost Variance Summary 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) -- 2510.4 -- 2510.4
Previous Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -- -- -- --
Other -- -- -- --
Support -- -- -- --

Subtotal -- -- -- --
Current Changes 

Economic -- +4.1 -- +4.1
Quantity -- +49.7 -- +49.7
Schedule -- +2.8 -- +2.8
Engineering -- -- -- --
Estimating -- -344.6 -- -344.6
Other -- -- -- --
Support -- +130.3 -- +130.3

Subtotal -- -157.7 -- -157.7
Total Changes -- -157.7 -- -157.7
CE - Cost Variance -- 2352.7 -- 2352.7
CE - Cost & Funding -- 2352.7 -- 2352.7
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Previous Estimate: 

Summary Base Year 2010 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) -- 2307.0 -- 2307.0
Previous Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -- -- -- --
Other -- -- -- --
Support -- -- -- --

Subtotal -- -- -- --
Current Changes 

Economic -- -- -- --
Quantity -- +44.0 -- +44.0
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -- -312.2 -- -312.2
Other -- -- -- --
Support -- +117.8 -- +117.8

Subtotal -- -150.4 -- -150.4
Total Changes -- -150.4 -- -150.4
CE - Cost Variance -- 2156.6 -- 2156.6
CE - Cost & Funding -- 2156.6 -- 2156.6
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Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +4.1
Quantity variance resulting from an increase of one aircraft from 56 to 57. (Quantity) +44.0 +49.7
Additional aircraft added in FY 2012 caused schedule shift forward one year. 

(Schedule) 0.0 +2.8

Adjustment based on Office of Secretary Defense (OSD) Independent Cost Estimate 
(ICE) assuming less manufacturing labor hours. (Estimating) -312.2 -344.6

Increase in Other Support was due to refinement of training and peculiar ground support 
equipment estimates. (Support) +88.3 +98.0

Increase in Initial Spares was due to refinement of cost estimate. (Support) +29.5 +32.3
Procurement Subtotal -150.4 -157.7
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Contracts 
 

 
No contracts  

General Contract Memo 
Apache Block III (AB3) New Build Advance procurement contract projected for second quarter Fiscal Year (FY) 
2012.   
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Deliveries and Expenditures 
 

 

 
 
 

Deliveries To Date Plan To Date Actual To Date Total Quantity Percent 
Delivered 

Development -- -- 0 -- 
Production -- -- 57 0.00% 
Total Program Quantities Delivered -- -- 57 0.00% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 2352.7 Years Appropriated 1 
Expenditures To Date 0.0 Percent Years Appropriated 20.00% 
Percent Expended 0.00% Appropriated to Date 0.0 
Total Funding Years 5 Percent Appropriated 0.00% 
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Operating and Support Cost 
 

 

 
AB3B Operating and Support Costs are being reported in the AB3A Selected Acquisition Report. 
 
 
 

Assumptions And Ground Rules 

Costs BY2010 $M
Cost Element AB3B NEW BUILD No Antecedent

Unit-Level Manpower -- --
Unit Operations -- --
Maintenance -- --
Sustaining Support -- --
Continuing System Improvements -- --
Indirect Support -- --
Other -- --
Total Unitized Cost (Base Year 2010 $) -- --
 
 

Total O&S Costs $M AB3B NEW BUILD No Antecedent
Base Year -- --
Then Year -- --
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